Textile Supply Chain Data Collection

Current Week 1

Start Date | Planned Duration | Planned Start

TASK #	ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE
1	Determine the Most Critical Materials	1	1	1	1	100%
2	Determine the Manufacture Process of Critical Materials	1	2	1	1	75%
3	Trace the Supply Chain to Raw Materials (Industry Level)	2	5	1		10%
4	Trace the Supply Chain (Company Level)	2	7	1		5%
5	Gain Geographical Context of Key Players in UK Market	5	5			5%
6	Determine Politica/International Relations Vulnerabilitys	9	3			0%
7	Gain Policy Insights, e.g. Changing EU Regulations	10	4			0%

Week/Week Commencing

25-Nov	02-Dec	09-Dec	16-Dec	23-Dec	30-Dec	06-Jan	13-Jan	20-Jan	27-Jan	03-Feb	10-Feb	17-Feb	24-Feb	03-Mar
1	2	3	4			5	6	7	8	9	10	11	12	13